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Central Federal Lands Highway Division 

Project Schedule and Resource Management 
  

Version (Date): 
 
Dec. 07, 01 

 
Activity ID: 

 
H4 

 
Activity Title: 

 
Hydraulic Recommendations for Construction 

 
 
Activity Definition: Pre-construction management practices for erosion and sediment control.   

 
 
Predecessor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
Successor Activities (ID's) & Relationships (i.e.: FS, 
SS, or FF) & Time Lag: 

 
1. Pred: 

 
H3 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
1. Succ: 

 
HR 

 
Rel: 

 
FS 

 
Lag: 

 
0 

 
2. Pred: 

 
P2 

 
Rel: 

 
FF 

 
Lag: 

 
0 

 
2. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
3. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
3. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
4. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
5. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Pred: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
6. Succ: 

 
 

 
Rel: 

 
 

 
Lag: 

 
 

 
 
Required Activity Tasks: 
 
1. 

 
 Develop a plan for pre-construction pollution control using storm water management provisions.               
                         

 
2. 

 
Establish pre-construction temporary erosion control techniques and review provisions. 

 
3. 

 
Respond to requests for information and clarification from construction. 

 
4. 

 
Address Engineer=s (COE) for minor construction modifications. 

 
5. 

 
 

 
6. 

 
 

 
7. 

 
 

 
8. 

 
 

 
9. 

 
 

 
10. 

 
 

 


